D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	February 2019   March 2019   April 2019   May 2019   23   28   02   07   12   17   22   27   04   09   14   19   24   29   03   08   13   18   23   28   03   08
1		*	Research into Algorithms	12 days	Mon 28/01/19	Fri 08/02/19		
2		5	research Libraries for Voronoi	4 days	Wed 13/02/19	Sat 16/02/19	1	
3		*	Create Gantt charts of project plan	1 day	Mon 25/02/19	Mon 25/02/19	2	
4		*	Progress report	4 days	Tue 26/02/19	Fri 01/03/19	3	<u> </u>
5		*	Building custom mesh from Voronoi Diagram	2 days	Sat 02/03/19	Sun 03/03/19	4	
6		*	Generate Meshes with library	5 days	Mon 04/03/19	Fri 08/03/19	5	
7		*	seeded generation for multiple chunks	2 days	Mon 11/03/19	Tue 12/03/19	6	
8		*	Start again back to generating islands	2 days	Wed 13/03/19	Thu 14/03/19	7	ii e
9		*	Very Unwell	43 days	Fri 15/03/19	Fri 26/04/19	8	
10		*	define islands via image	1 day?	Sat 27/04/19	Sat 27/04/19	9	ıı ı
11		*	Find centre point of island	2 days	Sun 28/04/19	Mon 29/04/19	10	



